

**STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION**



PROJECT MEMORANDUM

DATE: 5/20/13
(Rev. 4/22/13)

To: Patricia A. Hustus
Capital Services Division
Bureau of Finance & Administration

MOD # RPM

From: Aron Steeves

SM Project ID:
PE Project ID: DOT01740379PE
RW Project ID:
CN Project ID: DOT01740379CN

Please Review Project Information and Estimate for Approval:

Project Description (short): 29 (30 Characters)	2014 Non-Interstate Pgmt Mark
Project Description (long): 87 (254 Characters)	Installation of epoxy pavement markings in District 4 on various non-interstate routes.

Justification: 363 (400 Characters)	This project is for the installation of durable epoxy pavement markings for long lines, symbols and legends (removal where needed) on non-interstate routes. The installation of epoxy pavement markings will be to maintain delineation of existing travel lanes, shoulder markings, and the retro-reflectivity of existing pavement markings in an acceptable condition.
Project Manager: Aron Steeves	
Project Engineer:	

Scope Code: <u>ST 6</u>																		
<table border="1"> <tr> <th align="left">Requested Schedule:</th> <th align="left">Approved Schedule:</th> <th align="left">Actual Schedule:</th> </tr> <tr> <td>PE Auth <u> </u></td> <td>PE Auth <u> </u></td> <td>PE Auth <u> </u></td> </tr> <tr> <td>RW Auth <u> </u></td> <td>RW Auth <u> </u></td> <td>RW Auth <u> </u></td> </tr> <tr> <td><input type="checkbox"/> State ADV FDP <u> </u></td> <td>FDP <u> </u></td> <td>FDP <u> </u></td> </tr> <tr> <td><input type="checkbox"/> Town ADV DCD <u> </u></td> <td>DCD <u> </u></td> <td>DCD <u> </u></td> </tr> <tr> <td>ADV <u> </u></td> <td>ADV <u> </u></td> <td>ADV <u> </u></td> </tr> </table>	Requested Schedule:	Approved Schedule:	Actual Schedule:	PE Auth <u> </u>	PE Auth <u> </u>	PE Auth <u> </u>	RW Auth <u> </u>	RW Auth <u> </u>	RW Auth <u> </u>	<input type="checkbox"/> State ADV FDP <u> </u>	FDP <u> </u>	FDP <u> </u>	<input type="checkbox"/> Town ADV DCD <u> </u>	DCD <u> </u>	DCD <u> </u>	ADV <u> </u>	ADV <u> </u>	ADV <u> </u>
Requested Schedule:	Approved Schedule:	Actual Schedule:																
PE Auth <u> </u>	PE Auth <u> </u>	PE Auth <u> </u>																
RW Auth <u> </u>	RW Auth <u> </u>	RW Auth <u> </u>																
<input type="checkbox"/> State ADV FDP <u> </u>	FDP <u> </u>	FDP <u> </u>																
<input type="checkbox"/> Town ADV DCD <u> </u>	DCD <u> </u>	DCD <u> </u>																
ADV <u> </u>	ADV <u> </u>	ADV <u> </u>																

Estimate by Activity (Minor Phase)							
Total EST in Core-CT	Estimate in Core-CT for RPA/MODs	EST Amount Requested	Activity	Total EST in Core-CT	Estimate in Core-CT for RPA/MODs	EST Amount Requested	Activity
\$0	\$0	\$0	PF	\$0	\$0	\$0	PF
\$0	\$0	\$0	RF	\$0	\$0	\$0	RF
\$0	\$0	\$0	TF	\$0	\$0	\$0	TF
\$0	\$0	\$0	AV	\$0	\$0	\$0	AV
\$0	\$0	\$0	RF	\$0	\$0	\$0	RF
\$0	\$0	\$0	TF	\$0	\$0	\$0	TF
\$0	\$0	\$0	AV	\$0	\$0	\$0	AV
\$0	\$0	\$0		\$0	\$0	\$1,000,000	

Preceding MOD #	Current MOD # RPM	Total EST Amount in Core-CT for All Phases
	<u> </u> RPM	<u>\$0</u>
Preceding MOD Amt <u>\$0</u>	Current MOD Amt <u>\$0</u>	

Approved By:	
<i>Sign</i>	<i>Sign</i>
<u> </u> Manager	<u>Patricia A. Hustus</u>
<i>Sign</i>	<i>Sign</i>
<u> </u> Director / Administrator	